
State of California PROJECT BUSINESS MATTERS
Business, Transportation and Housing Agency Contract Award Deadline Extension
Department of Transportation Action Item

CTC Meeting: August 23-24, 2000
Prepared By:
Robert L. Buckley Agenda Item: 2.8b.(2)
Program Manager
Design and Local Programs
(916) 654-3858

Original Signed By                                   
W. J. EVANS, Deputy Director
Finance
August 1, 2000

WAIVER APPROVAL - CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 - TIMELY USE OF FUNDS

TRANSPORTATION ENHANCEMENT ACTIVITIES PROGRAM
WAIVER-00-51

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for construction must be encumbered
by the award of a contract within twelve (12) months of the date of the allocation of funds.

The projects listed on the attached chart totaling $1,932,000 received an allocation for construction
during the 1998-99 or 1999-2000 fiscal year.  The project sponsors are requesting an extension to
the contract award element, per Resolution G-99-27.  The responsible regional transportation
planning agency concurs with the requests.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the requests for the time
period indicated on the attached list.

SUMMARY
The Commission allocated $1,932,000 in Fiscal Years 1998-99 and 1999-2000 for projects on the
attached list.  To date, the agencies have been unable to award the contracts against the allocations.
The attachment shows the details of the projects and the delays that resulted in the extension
requests.
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Attachment

LOCAL

EXTEN- ALLOCA- AGENCY CALTRANS
SION APPLICANT/ TION PROGRAM/ AMOUNT LOCAL AGENCY EXTENSION RECOM-

REQUEST   PROJECT DATE YEAR ALLOCATED REASON FOR DELAY REQUEST MENDATION

5 months Peninsula Corridor Joint 
Powers Board/SM Caltrain 
Commute Station PPNO 
1061A

Resolution FP-98-77 
5/5/99

98-99 $69,000 Projects PPNO #1061A and 1062A were combined 
which has delayed the delivery of the new combined 
project for construction scheduling to minimize impact 
on train schedules.

10/31/00 10/31/00

5 months Peninsula Corridor Joint 
Powers Board/SM Caltrain 
Commute Station PPNO 
1062A

Resolution FP-98-77 
5/5/99

98-99 $350,000 Projects PPNO #1061A and 1062A were combined 
which has delayed the delivery of the new combined 
project for construction scheduling to minimize impact 
on train schedules.

10/31/00 10/31/00

5 months Peninsula Corridor Joint 
Powers Board/SC Caltrain 
Commute Station PPNO 
1080A

Resolution FP-98-77 
5/5/99

98-99 $69,000 Projects PPNO #1080A and 1081A were combined 
which has delayed the delivery of the new combined 
project for construction scheduling to minimize impact 
on train schedules.

10/31/00 10/31/00

5 months Peninsula Corridor Joint 
Powers Board/SC Caltrain 
Commute Station PPNO 
1081A 

Resolution FP-98-77 
5/5/99

98-99 $350,000 Projects PPNO #1080A and 1081A were combined 
which has delayed the delivery of the new combined 
project for construction scheduling to minimize impact 
on train schedules.

10/31/00 10/31/00

7 months East Bay Regional Park 
District/Alvarado Park Rest 
Stop PPNO 9003

Resolution FP-99-07 
7/15/99

99-00 $324,000 Project is unique and required unforeseen adjustments 
in design. Collaboration was required with specialists in 
historic stone masonry and metal work rehabilitation.  
Specialized project design represented a departure 
from EBRPD's normal design and development 
process.  Coordination with park and operations staff 
required to assess individual public use requirements.  
No standard design elements were available and a 
custom design was required for each element. 

2/28/01 2/28/01

2 months East Bay Regional Park 
District/Iron Horse Trail, 
Walnut Creek Extension 
PPNO 9058

Resolution FP-99-07 
7/15/99

98-99 $770,000 Design modifications required to address concerns 
raised by the City of Concord on impacts to traffic flow 
along Concord Ave.  The City would not allow the trail 
to be extended across Concord Ave. at grade and 
required the design of an undercrossing of Concord 
Ave. to be included in the project.

9/30/00 9/30/00

Total $1,932,000

Book 8-00 Time Ext
8/15/00


